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PROCESSOR DEVELOPMENT PROGRAM

B

December 8, 1964

STAI

| is aiming to have several major things accomplished by=TAT

March 1, 1965.

o b)

design, cushion height vs film speed, etc.

c) Floating tow rig operating and producing data on film

i . drag.

<
d) A tank modular concept established with a spdcial mock

up completed to illustrate the features.

| e) Compilation of known film data applicable to the

program.

Liquid bearing design parameters established: pressure
profile, flow profile, cushion load, optimum slot

a) The clean room completed, tested and ready for operation

March 1 is the earliest thatl[:;::]thinks he will have significantT~T
results. He does not believe the accomplishment will be definitive
STAT

® by February 1. |:|1has relegated the pressure drop tests of
the smooth-bore stainless pipe and fittings to a lower priority.

The clean room installation is in full swing and is absorbing about
half of[ ___ |s time. The floor steel is in place and the floorimgr

(2 thicknesses of 3/4" plywood) installed, and levelled.
vinyl tile floor covering is nearly complete.

The single slot liquid bearing tests have continued. By

producing a pressure profile along the slot which has high pressure

at the ends and lower pressure in the middle they have noted an
encouraging self-centering tendency. The opposite profile (i.e.

high pressure at the center and low pressure at the ends) produces

an unstable centering situation and the film tends to slide off

the bearing.

The November progress report was on time, manpower on the job has

increased and the whole pace of the program has picked up.
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